



U.S. LHC Accelerator Project- Progress 4th Quarter FY 2003



Above- D4 dipole cold mass at BNL being prepared for cryostatting.

U.S. LHC Accelerator Project- Progress 4th Quarter FY 2003



Left- Two Distribution Feedbox (DFBX) high temperature super conducting leads being prepared for testing at Fermilab. Sixteen leads have been tested and accepted. After testing at Fermilab the leads are shipped to the DFBX vendor for assembly into the feedboxes.



Above- Eight liquid helium vessels at DFBX vendor. One will be installed in each DFBX.

Right- Four bus ducts completed and ready to ship to DFBX vendor.

