



U.S. ATLAS Project Progress- 3rd Quarter FY 2002



Left- U.S. ATLAS Muon Monitored Drift Tube Chamber Status: Engineering for chamber layout complete. Production ~ 50 % complete - finish July 2004. All 3 U. S. sites are in 3rd of 5 series production. Production installation of chamber Gas system & Faraday Cages ~ 30 % complete.

Gas System

Faraday Cage



Left- An ATLAS Silicon Strip Module with Readout Electronics Board. LBNL and University of California-Santa Cruz work on the Silicon Strip detector.



Left- Endview of ATLAS Barrel Liquid Argon Cryostat with all Signal Feedthroughs Installed at CERN. Feedthrough production and installation was managed by BNL.