

Remote Treatment Facility at Argonne West

Angela Harvey
Argonne Area Office



There Is a Clear Need for RTF:

- ▲RH waste must be processed prior to leaving the site.
- ▲ HFEF mission cannot be eliminated to complete the waste processing mission.
- ▲ STP and RCRA permits require action to disposition this waste



The Key Drivers

- ▲ INEEL Site Treatment Plan (STP)
 - RTF designated treatment option for MLLW and Mixed TRU at both ANL-W and INEEL
- ▲ RCRA storage permits for the Radioactive Scrap and Waste Facility (RSWF) & the Outdoor Radioactive Storage Facility (ORSA) [formerly RSSF: Radioactive Sodium Storage Facility]
 - Permit states that RH waste could be treated at RTF
 - Permit expires in January 2004 // New Application scheduled to be submitted next FY

Characteristics of ANL-W RH Waste

- ▲ More than 300 m³ of waste
 - » At least 75% not characterized sufficiently to meet transportation requirements.
- ▲ Up to 20,000 R/hr on contact
- **▲** Majority of waste contaminated with sodium.
 - » Reactive
 - » pyrophoric
- **▲** Some waste co-mingled with RCRA metals.



RTF Mission


- ▲ Un-package
- Segregate
- **▲** Characterize
 - » Assay for isotopic content
 - » chemical analysis when required
 - » visual characterization
- **▲** Remove and treat sodium
- **▲** Re-package
- **▲** Load for transport



RTF Elevation View



Remote Treatment Facility (RTF)



- ▲ A proposed new Hot Cell Facility
- **▲** Adjacent to the Hot Fuel Examination Facility



Milestones and Schedules for RTF


\$ Submit Project Management Plan	September 1997	Complete
\$ Identify and Request Funding	June 2000	Complete
\$ Mission Need Approval: Initiate Conceptual Design, CD-0	December 2000	Complete
\$ Baseline Approval: Initiate Preliminary Design, CD-1	December 2003*	
\$ Performance Approval: Initiate Final Design, CD-2	December 2004*	
\$ Construction Start Approval, Part B Issues, CD-3	September 2005	
\$ Operations Begin, CD-4	September 2009	
\$ Submit Backlog Treatment Schedule	June 2010	

*Enforceable FY02 miles tone—within 3 year window



FY02 RTF Work Scope

- **▲** Resume work in support of NEPA Process
- Initiate and potentially complete the Conceptual Design Report
- **▲** Coordinate and assure Complexwide Integration
 - » Initial integration meeting held Nov. 14, 2001
 - » Follow-up integration between ANL and INEEL ongoing





Background




RSWF RH Waste Storage Categories













TRU/aLLW









Empty-390

Each large circle represents 50 liners



RH Waste Processing and Disposition

LLW

MLLW

MTRU

SCW

TRU

MLLW, SWC

SNF, MTRU, SCW


MTRU, SCW

SNF, αLLW

MLLW, αLLW

MLLW, SCW, ≫

SCW, αLLW




Options and Alternatives Considered

- ▲ Several options and alternatives to constructing an operating the RTF at ANL-W have been considered and documented
- **▲** Specific studies and assessments
 - » Merrick Engineering Study (1995)
 - » ANL-W RTF Feasibility Report (2000)
 - » Draft Environmental Assessment of the Remote Treatment Facility (2001)
 - » Preliminary Draft ANL-W Remote Handled Waste Transportation (2001)



Radioactive Scrap and Waste Facility RH Wastes/Material



16" Liner With HFEF Scan

▲ Characteristics

- » Reactive
- » Ignitable
- » Pyrophoric
- » Toxic (metals)
- » Radioactive (up to 20,000 R/hr)

▲ Categories

- » Low and mixed low-level
- » Special case waste
- » TRU and mixed TRU
- » Spent Nuclear Fuel

▲ Process Origins

- » Hot cell operation and renovations
- » Reactor operations and renovations

▲ Types

- » Debris--process components
- » Solids--sodium and Nak

Outdoor Radioactive Storage Area RH Waste



Formerly Known as the Radioactive **Sodium Storage Facility**

Characteristics

Reactive

Ignitable

Pyrophoric

Toxic (metals)

Radioactive

Categories

Low-level

Mixed low-level

Process Origins

Hot cell operation and renovations

Reactor operations and

renovations

Types

Debris--process components

Solids--sodium and Nak

Liquids--corrosives