
 

U.S. LHC Project Completion
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U.S. CMS
U.S. ATLAS

CD-4A- US LHC 97% Complete 
(U.S. LHC Accelerator- 100% complete 
U.S. CMS, U.S. ATLAS-  97% complete)

CD-4B- US LHC 100% Complete 
(U.S. CMS, U.S. ATLAS- 100% complete) 


